

S E C R E T

Attachment A

THE CIA HISTORICAL PROGRAM

Third Quarter FY 1972

1 January - 31 March 1972

	DDS
Total Histories Published or Currently Scheduled	77
Total Published to 31 Mar 72	46
Published before 31 Dec 71	41
Published during Jan-Mar 72	5
Currently Scheduled	31
Draft Completed and in Review, Revision or Being Typed for Publication	27
Partially Drafted	3
More than Half Completed	2
Less than Half Completed	1
Research Under Way but No Writing	1
Not Yet Begun	0

13 April 1972

S E C R E T

DDS Histories Published during Reporting Period
1 January - 31 March 1972

HS Project Number	Title	Author	Component	Component Project Number
5.002	Middle East and Mediterranean Communi- cations Activity [REDACTED], 1948-65	[REDACTED]	Communications	OC-4 25X1A
5.016	Personnel and Training in Logistics, November 1956 - December 1969		Logistics	OL-12
5.019	Agency Engineering Activity, 1947-65		Logistics	OL-11
5.029	Agency Real Estate Activity, 1948-66		Logistics	OL-10
5.080	Language and Area School and School of International Communism		Training	OTR-9

Status of DDS Histories and Writers by Major Components

31 March 1972

Components	Histories				Writers			
	Total Program	Published	In Progress	Inactive	Active		Inactive	Estimated Attrition
					Full-time	Part-time		
DDS	2	0	2	0	0	1	0	
Communications	15 ^{a/}	12	3	0	0	1	0	
Finance	1	0	1	0	0	0 ^{b/}		
Logistics	17 ^{c/}	13	4	0	0	2		
Medical Services	7	1	6	0	0	6	0	
Personnel	14 ^{d/}	9	5	0	2	1	2	
Security	9	1	8	0	1	0	0	
Training	12	10	2	0	0	1 ^{e/}	0	
Totals	77	46	31	0	3	12	2	

- a. Discrepancy from Jan 72 report due to cancellation of HSP 5.006 [] and 5.012 (Overview).
 b. Although reassigned, [] will be available to clean up paper for final typing.
 c. Discrepancy from Jan 72 report due to listing HSP 5.031 (Hq. Bldg.) with DDS projects.
 d. Discrepancy from Jan 72 report due to cancellation of HSP 5.057 [].
 e. [] now a contract annuitant with the HS will supervise final clean up of OTR reports.